



## Timetable Supply Program B-Phase and PT EVA 2: X296

Updated: 01.14.2022

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
Cycle 1 ET: Pilot Line	90T + 100	1	MBUSI	07/26/2021	09/21/2021	10/12/2021
Cycle 1 ET	49T + 100	9	MBUSI	07/26/2021	09/21/2021	10/26/2021
Cycle 1 PT1a	50T + 101	10	MBUSI	09/24/2021	11/19/2021	12/09/2021
Cycle 1 PT1b	51T + 101	86	MBUSI	10/07/2021	12/03/2021	01/06/2022
Cycle 1 PT2A	52T + 102	49	MBUSI	12/03/2021	02/10/2022	03/03/2022
Cycle 1 PT2B	93T + 102	39	MBUSI	02/09/2022	04/08/2022	04/28/2022
Cycle 1 PT3A	59T + 103	167	MBUSI	03/17/2022	05/16/2022	06/06/2022
Cycle 1 PT3B	94T	320*	MBUSI	Series	Series	07/11/2022
Cycle 2 PT0	92T + 100	5	MBUSI	10/20/2021	12/10/2021	01/20/2021
Cycle 2 PT1	54T + 101	58	MBUSI	12/03/2021	02/15/2022	03/03/2022
Cycle 2 PT2A	55T + 102	18	MBUSI	02/21/2022	04/19/2022	05/10/2022
Cycle 2 PT2B	97T+102	45	MBUSI	03/17/2022	05/13/2022	06/06/2022
Cycle 2 PT3	56T + 103	100*	MBUSI	05/11/2022	07/18/2022	08/04/2022
Cycle 3 PT0	83T + 100	3	MBUSI	12/15/2021	02/22/2021	03/15/2022
Cycle 3 PT1	57T + 101	50*	MBUSI	03/17/2022	05/09/2022	06/06/2022
Cycle 3 PT2	58T + 102	150*	MBUSI	05/18/2022	07/21/2022	08/11/2022
Cycle 3 PT3	53T + 103	200*	MBUSI	07/27/2022	09/27/2022	10/13/2022

\*Estimated