



Timetable Supply Program B-Phase and PT MOPF V/C167

Updated: 1.14.2022

| | T Code | Quantity of vehicles | Build location | Order Date Assembly | MRD | Assembly Trial Start |
|-----------------------|-----------|----------------------------|------------------|------------------------|------------|-------------------------|
| B0 – Phase Lot 1 | 56T + 099 | 48 | AF - Germany | 05/11/2020 | 08/17/2020 | 09/07/2020 |
| B0 – Phase Lot 2 | 62T + 099 | 49 | AF – Germany | 07/16/2020 | 10/20/2020 | 11/10/2020 |
| B0 – Phase Lot 3 | 64T + 099 | 28 | AF – Germany | 07/16/2020 | 10/20/2020 | 01/14/2021 |
| B0 – Phase Lot 4 | 65T + 099 | 21 | AF – Germany | 10/07/2020 | 01/22/2021 | 02/12/2021 |
| BF – Phase Lot 1 | 85T + 100 | 28 | AF - Germany | 02/19/2021 | 05/25/2021 | 06/17/2021 |
| BF – Phase Lot 2 | 86T + 100 | 47 | AF - Germany | 03/29/2021 | 07/09/2021 | 07/30/2021 |
| Pilot Line Champion 1 | 39T + 100 | 1 | MBUSI Pilot Line | 01/11/2021 | 04/22/2021 | 05/17/2021 |
| Pilot Line Champion 2 | 70T + 100 | 1 | MBUSI Pilot Line | 03/16/2021 | 06/28/2021 | 07/19/2021 |
| BF – Phase Lot 3 | 87T + 100 | 22 | MBUSI Pilot Line | 04/13/2021 | 07/23/2021 | 08/13/2021 |
| BF – Phase Lot 4 | 88T + 100 | 27 | MBUSI Pilot Line | 05/20/2021 | 09/01/2021 | 09/22/2021 |
| BF – Phase Lot 5 | 89T + 100 | 28 | MBUSI Pilot Line | 06/21/2021 | 09/30/2021 | 10/21/2021 |
| BF – Phase Lot 6 | 95T + 100 | 28 | MBUSI Pilot Line | 07/28/2021 | 10/29/2021 | 11/22/2021 |
| BF – Phase Lot 7 | 53T + 100 | 35 | MBUSI Pilot Line | 08/31/2021 | 12/06/2021 | 01/05/2022 |
| BF – Phase Lot 8 | 66T + 100 | 21 | MBUSI Pilot Line | 10/21/2021 | 02/03/2022 | 02/22/2022 |
| PT0 | 82T+100 | 28 | MBUSI | 03/14/2022 | 05/10/2022 | 06/01/2022 |
| PT1a | 84T+101 | TBD | MBUSI | 05/20/2022 | 07/25/2022 | 08/15/2022 |
| PT1b | 90T+101 | TBD | MBUSI | 07/12/2022 | 09/07/2022 | 09/28/2022 |
| PT2 | 93T+102 | TBD | MBUSI | 09/13/2022 | 11/08/2022 | 12/01/2022 |
| PT3 | 97T+103 | TBD | MBUSI | 11/02/2022 | 01/10/2023 | 02/01/2023 |