



Mercedes-Benz

Timetable Supply Program B-Phase and PT MOPF X167

Reviewed: 1.14.2022

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
BF – Phase Lot 1a	100 + 78T	18	AF - Germany	10/21/2021	02/08/2022	03/01/2022
BF – Phase Lot 1b	100 + 79T	20	AF – Germany	11/23/2021	03/11/2022	04/01/2022
BF – Phase Lot 2a	100 + 80T	21	MBUSI Pilot Line	02/21/2022	04/19/2022	05/10/2022
BF – Phase Lot 2b	100 + 81T	18	MBUSI Assy 2	03/28/2021	05/24/2022	06/15/2022
MY24 – PT0	100 + TBD	TBD	MBUSI	07/15/2022	09/12/2022	10/03/2022
MY24 – PT1	101 + TBD	TBD	MBUSI	10/11/2022	12/08/2022	01/09/2023
MY24 – PT2	102 + TBD	TBD	MBUSI	12/05/2022	02/09/2023	03/02/2023
MY24 – PT3	103 + TBD	TBD	MBUSI	02/13/2023	04/11/2023	05/02/2023