



Mercedes-Benz

**Timetable Supply Program B-Phase and PT  
EVA 2: X294**

Updated: 01.14.2022

	<b>T Code</b>	<b>Quantity of vehicles</b>	<b>Build location</b>	<b>Order Date Assembly</b>	<b>MRD</b>	<b>Assembly Trial Start</b>
BF – Lot 1a	42T + 100	27	AF - Germany	06/30/2021	10/04/2021	10/25/2021
BF – Lot 1b	43T + 100	23	AF - Germany	08/13/2021	11/12/2021	12/03/2021
BF – Lot 2a	44T + 100	19	AF - Germany	09/14/2021	12/10/2021	01/12/2022
BF – Lot 2b	45T + 100	18	AF - Germany	09/30/2021	01/10/2022	01/31/2022
BF – Lot 3a	46T + 100	19	AF - Germany	10/19/2021	01/27/2022	02/17/2022
BF – Lot 3b	47T + 100	18	AF - Germany	11/05/2021	02/15/2022	03/08/2022
BF - Lot 4a	48T + 100	10	AF - Germany	11/24/2021	02/25/2022	03/25/2022
BF – Lot 4 Pilot Line	84T + 100	8	MBUSI	01/06/2021	03/04/2022	03/25/2022
Cycle 1 CC1	60T + 100	8	MBUSI	02/08/2022	04/05/2022	04/27/2022
Cycle 1 PT1	61T + 101	100*	MBUSI	03/15/2022	05/11/2022	06/02/2022
Cycle 1 PT2	62T + 102	150*	MBUSI	05/11/2022	07/11/2022	08/04/2022
Cycle 1 PT3	63T + 103	300*	MBUSI	06/29/2022	08/31/2022	09/22/2022
Cycle 2 PT1	64T + 101	80*	MBUSI	05/11/2022	07/14/2022	08/04/2022
Cycle 2 PT2	65T + 102	90*	MBUSI	07/20/2022	09/15/2022	10/06/2022
Cycle 2 PT3	66T + 103	120*	MBUSI	09/16/2022	11/11/2022	12/06/2022
Cycle 3 PT0	67T + 100	14	MBUSI	06/22/2022	08/24/2022	09/15/2022
Cycle 3 PT1	68T + 101	80*	MBUSI	08/22/2022	10/18/2022	11/08/2022
Cycle 3 PT2	69T + 102	90*	MBUSI	10/14/2022	12/08/2022	01/12/2023
Cycle 3 PT3	70T + 103	120*	MBUSI	12/12/2022	02/16/2023	03/09/2023

\*Estimated

