



## Timetable Supply Program B-Phase and PT EVA Z296

Updated: 01.14.2022

	T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start
BF1a	71T + 100	23	AF - Germany	12/02/2021	03/17/2022	04/14/2022
BF1b	72T + 100	10*	AF – Germany	04/07/2022	06/06/2022	06/27/2022
BF2	91T + 100	6*	AF – Germany	05/05/2022	07/01/2022	07/29/2022
Cycle 1 CC1	73T + 100	8*	MBUSI	07/27/2022	09/22/2022	10/13/2022
Cycle 1 PT1	74T + 100	30*	MBUSI	10/14/2022	12/13/2022	01/12/2023
Cycle 1 PT2	75T + 102	40*	MBUSI	12/05/2022	02/09/2023	03/02/2023
Cycle 1 PT3	76T + 103	40*	MBUSI	02/15/2023	04/13/2023	05/04/2023
Cycle 2 PT1	38T + 101	30*	MBUSI	05/02/2023	06/28/2023	07/26/2023
Cycle 2 PT2	39T + 102	15*	MBUSI	06/20/2023	08/22/2023	09/13/2023
Cycle 2 PT3	40T + 103	15*	MBUSI	08/17/2023	10/13/2023	11/03/2023

\*Estimated