



Timetable Supply Program PT MY22 + MY22.5

Reviewed: 1.14.2022

		T Code	Quantity of vehicles	Build location	Order Date Assembly	MRD	Assembly Trial Start	
MY22	A2	WLT P	41T + 100	4	MBUSI	04/21/2020	06/18/2020	07/21/2020
		PT0	40T + 100	9	MBUSI	07/21/2020	09/24/2020	10/15/2020
		PT1	44T + 101	107	MBUSI	10/12/2020	12/15/2020	01/14/2021
		PT2	46T + 102	136	MBUSI	12/09/2020	02/12/2021	03/09/2021
		PT3	47T + 103	50	MBUSI	02/10/2021	04/16/2021	05/06/2021
		PT3b	76T	30*	MBUSI	Series	Series	08/11/2021
MY22.5	A2	PT0	58T + 100	1	MBUSI	01/05/2021	03/11/2021	04/01/2021
		PT1	61T + 101	83	MBUSI	04/13/2021	06/17/2021	07/15/2021
		PT2	63T + 102	75*	MBUSI	06/16/2021	08/20/2021	09/16/2021
		PT3	71T + 103	120*	MBUSI	08/10/2021	10/14/2021	11/04/2021
		PT3b	802+052+41T	6	MBUSI	12/13/2021	2/18/2022	3/11/2022
MY22	A1	PTA	67T + 101	13	MBUSI	10/12/2020	12/15/2020	01/21/2021
		PTB	91T + 102	14	MBUSI	12/09/2020	02/15/2021	03/16/2021
		PTC	92T + 103	11	MBUSI	02/10/2021	04/19/2021	05/06/2021
		PTD	77T	15*	MBUSI	Series	Series	08/11/2021
MY22.5	A1	PTA	94T + 102	40*	MBUSI	06/16/2021	08/23/2021	09/23/2021
		PTB	98T + 103	50*	MBUSI	08/10/2021	10/18/2021	11/11/2021

*Estimated