

Trial Codes:
 Code 100: NS
 Code 101: PT1
 Code 102: PT2
 Code 103: PT3

MY19/19.5 SUV Production Trial Timetable

SOP	MY19	MY19.5
Body Start	19-Jul-2018	7-Jan-2019
Assembly Start	23-Jul-2018	9-Jan-2019
Final OK	24-Jul-2018	11-Jan-2019

**All information below originates from RPLAN located in Projects\Werke\138-Plant Tuscaloosa\HPC MBUSI\PR&SP\03_Model_Years\MY19 + MY19.5 - BR166/C292

Version 1.3

REV DATE: 6-Jun-18

Trial	Documentation			Vehicle Ordering						Part Ordering				MRD	Trial Information						
	BOM Freeze	PEM Dates	TTZ Dates	Vehicle Order Deadline	Customer Build Confirmation Deadline	GO Deadline	Submit Orders to Plant	Import Orders into the Plant	Vehicle Order Code Change Freeze	Define Order Responsibility		JiT Call	Part Order Deadline		MRD	BiW Trial Start	Assembly Trial Start	Sales Decade	Baulos Code	Volumes	
										CPL1	NAFTA		CPL1	NAFTA							
MY 19	NS	23-Jun-2017	2-Oct-2017	3-Oct-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	1-Jul-2017	11-Sep-2017	28-Sep-2017	3-Oct-2017	2/10/2017	93T	~15
	PT1	2-Oct-2017	5-Jan-2018	8-Jan-2018	31-May-2017	12-Jul-2017	2-Aug-2017	3-Aug-2017	8-Aug-2017	31-Aug-2017	1-Sep-2017	6-Oct-2017	30-Oct-2017	5-Sep-2017	9-Oct-2017	11-Dec-2017	3-Jan-2018	8-Jan-2018	2/01/2018	95T	~75
	PT2	4-Dec-2017	5-Mar-2018	6-Mar-2018	15-Aug-2017	13-Sep-2017	4-Oct-2017	5-Oct-2017	10-Oct-2017	2-Nov-2017	3-Nov-2017	8-Dec-2017	22-Dec-2017	6-Nov-2017	11-Dec-2017	12-Feb-2018	1-Mar-2018	6-Mar-2018	2/03/2018	96T	~30
	PT3	29-Jan-2018	30-Apr-2018	1-May-2018	6-Oct-2017	3-Nov-2017	28-Nov-2017	29-Nov-2017	4-Dec-2017	4-Jan-2018	5-Jan-2018	2-Feb-2018	26-Feb-2018	8-Jan-2018	5-Feb-2018	9-Apr-2018	26-Apr-2018	1-May-2018	1/05/2018	97T	~30
MY 19.5	NS	22-Dec-2017	2-Apr-2018	3-Apr-2018	1-Sep-2017	9-Oct-2017	01-Nov-2017	31-Dec-2017	31-Dec-2017	31-Dec-2017	29-Jan-2018	4-Dec-2017	5-Jan-2018	12-Mar-2018	28-Mar-2018	3-Apr-2018	2/04/2018	32T	~10		
	PT1	9-Apr-2018	16-Jul-2018	17-Jul-2018	11-Dec-2017	17-Jan-2018	7-Feb-2018	8-Feb-2018	13-Feb-2018	8-Mar-2018	9-Mar-2018	6-Apr-2018	7-May-2018	12-Mar-2018	9-Apr-2018	18-Jun-2018	12-Jul-2018	17-Jul-2018	3/07/2018	35T	~30
	PT2	4-Jun-2018	4-Sep-2018	5-Sep-2018	13-Feb-2018	13-Mar-2018	4-Apr-2018	5-Apr-2018	10-Apr-2018	3-May-2018	4-May-2018	1-Jun-2018	29-Jun-2018	7-May-2018	4-Jun-2018	13-Aug-2018	30-Aug-2018	5-Sep-2018	2/09/2018	40T	~20
	PT3	30-Jul-2018	29-Oct-2018	30-Oct-2018	26-Mar-2018	24-Apr-2018	15-May-2018	16-May-2018	21-May-2018	14-Jun-2018	15-Jun-2018	27-Jul-2018	24-Aug-2018	18-Jun-2018	30-Jul-2018	8-Oct-2018	25-Oct-2018	30-Oct-2018	1/11/2018	45T	~20

SC/SCSPR VPM
josh.may@daimler.com